

Facilities Planning and Construction
Paul J. Phillips, Chief Facilities Officer

SUBJECT: FINAL RENEWAL OF CONTRACTUAL AGREEMENT WITH
F & L CONSTRUCTION, INC.
JOB ORDER CONTRACT (JOC)
DETAILED REPAIRS AND CONSTRUCTION TASKS FOR THE
OFFICE OF FACILITIES OPERATIONS
(ORIGINAL CONTRACT NO. JOC97-C)
(1st RENEWAL CONTRACT NO. JOC97-C-II-A)
FINAL RENEWAL CONTRACT NO. JOC97-C-II-B (FINAL RENEWAL)

The School Board approved the original award to F & L Construction, Inc. Job Order Contracting Services at its meeting of May 7, 1997. At its meeting of April 15, 1998, the School Board authorized the Superintendent to exercise the first of two renewal options. The Office of Facilities Operations, after evaluating the services rendered by F & L Construction, Inc., is requesting authorization to renew the contractual agreement for a final period of one year. This renewal provides for project continuity in accordance with the current contract.

The proposed renewal contract includes revision of the Adjustment Factors established in the contract documents for each of the following four items:

- Item No. 1 - Contractor provides signed and sealed design documents for construction work to be accomplished during normal working hours (new factor 1.0383).
- Item No. 2 - Contractor provides signed and sealed design documents for construction work to be accomplished on an overtime basis (new factor 1.1398).
- Item No. 3 - Contractor does not provide signed and sealed documents for construction work to be accomplished during normal working hours (new factor 0.9072).
- Item No. 4 - Contractor does not provide signed and sealed design documents for construction work to be accomplished on an overtime basis (new factor 0.9901).

Total work orders under this renewal contract are not to exceed \$1,000,000 with a \$50,000 minimum, and without further obligation by the Board.

These revisions are calculated, pursuant to Article 14 of the contract and are based on the Construction Cost Index as published by Engineering News Record. This results in an increase of 1.0362, which when applied to the original adjustment factors of 1.0020 (Item 1), 1.1000 (Item 2), 0.8755 (Item 3), and 0.9555 (Item 4), result in the new adjustment factors above.

RECOMMENDED: That The School Board of Miami-Dade County, Florida authorize the Superintendent to renew the contractual agreement with F & L Construction, Inc., Contract No. JOC97-C-II-B, with revised Adjustment Factors, commencing on the date that the current contract meets the maximum value or on May 7, 1999, whichever occurs first.

SAL/nc