

Facilities Planning and Construction
Paul J. Phillips, Chief Facilities Officer

SUBJECT: CHANGE ORDER NO. 1
PROJECT NO. A-0704
MIDDLE SCHOOL ADDITION "HH"
ADDITION @ SHENANDOAH MIDDLE SCHOOL(SS"HH")
1950 SW 19 Street, Miami, Florida

This request for change in the construction contract includes one item for the School Board's consideration. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. This item is presented to the Board for consideration as required by State Statute.

This change will extend the contract completion date by 29 days. This item has been recommended by the Design Criteria Professional and was approved by the Technical Review Committee, subsequent to completion, on May 9, 2000. It was found to be necessary, fair, and equitable.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, approve Change Order No. 1 on Project No. A-0704, Middle School Addition "HH", Addition @ Shenandoah Middle School(SS"HH") for a time extension of 29 days.

CB:ayb

6271 ADDITION @ SHENANDOAH MIDDLE(SS"HH")

SUMMARY OF CHANGE ORDER NO.: 1

Project No.: A-0704 Middle School Addition "HH"

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	REQ.	DOLLARS		DAYS	
								AUTH. REC.	REQ.	AUTH. REC.	REQ.
1	A	C		05/01/2000	SC	SC				84	29

This is to extend the contract completion time to accommodate changes in the design review process.

CHANGE ORDER TOTAL: 0.00 29

SUMMARY OF CHANGE ORDER NO.: 1

Facility: 6271 ADDITION @ SHENANDOAH MIDDLE (SS"HH")
 Project No.: A-0704
 Description: Middle School Addition "HH"
 Architect: Harper Partners, Inc. (DCP)
 Contractor: Tarafa Construction, Inc. PRIME: Roberto Tarafa

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	5,150,000.00
PREVIOUS EXTRAS.....\$	0.00
PREVIOUS CREDITS.....\$	0.00
PREVIOUS APPROVED NET CHANGE.....\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	5,150,000.00
THIS CHANGE.....\$	0.00
TOTAL NET CHANGE.....\$	0.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	5,150,000.00
CONTRACT AWARD DATE.....	June 23, 1999
ORIGINAL CONTRACT COMPLETION DATE.....	December 28, 2000
PREVIOUS TIME EXTENSION.....	0
PREVIOUS ADJUSTED COMPLETION DATE.....	December 28, 2000
TIME EXTENSION THIS CHANGE.....	29
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	January 26, 2001
PROJECTED COMPLETION DATE.....	January 26, 2001
ACCEPTANCE DATE.....	N/A

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	0.00	0.00	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	0.00	0.00	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE....\$	0.00	0.00	29
HURRICANE.....\$	0.00	0.00	0
Totals\$	0.00	0.00	29

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approve Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane Andrew
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforeseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEO--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

DBO--Design-Builder Omission

- DEB--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contracto Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforeseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error