

October 6, 2004

Business, Operations, Finance and Construction  
Ofelia San Pedro, Deputy Superintendent

**SUBJECT:           FINAL CHANGE ORDER NO. 2  
                      PROJECT NO. KV999962  
                      DISTRICT-WIDE FIRE SAFETY UPGRADE  
                      REDLAND MIDDLE SCHOOL  
                      16001 SW 248 STREET, MIAMI, FLORIDA**

**COMMITTEE:       FACILITIES MANAGEMENT**

This request for change in the construction contract includes one item for the School Board's confirmation. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. This item is presented to the Board for confirmation as required by State Statute.

Change Item Synopsis: Credit for the unused contingency amount.

This change will decrease the contract price by \$22,847. This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee on October 1, 2004. They were found to be necessary, fair, and equitable.

Contract Closeout Status: There are no outstanding punchlist items, mandatories or provisos; and all required deliverables have been received.

**RECOMMENDED:** That The School Board of Miami-Dade County, Florida, confirm Final Change Order No. 2 on Project No. KV999962, District-Wide Fire Safety Upgrade, Redland Middle School for a credit of \$22,847.

AS:ayb

FINAL CHANGE ORDER

ATTACHMENT A

6761 Redland Middle

SUMMARY OF CHANGE ORDER NO.: 2

Project No.: KV999962 District-Wide Fire Safety Upgrade

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS	
							REQ.	AUTH. REC.	REQ.	AUTH. REC.
1	C	P	08/18/2004		OW	OR	( 22,847.00)	( 22,847.00)	.0	0

Construction Manager provided a credit for  
the unused contingency amount.

CHANGE ORDER TOTAL: -22,847.00 0

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 2

Facility: 6761 Redland Middle  
 Project No.: KV999962  
 Description: DISTRICT-WIDE FIRE SAFETY UPGRADE  
 Architect: KVH ARCHITECTS  
 EFCC: SPILLIS CANDELA & PARTNERS INC.  
 Contractor: TURNER CONSTRUCTION COMPANY PRIME: MICHEAL B. SMITH

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	594,465.00
PREVIOUS EXTRAS.....\$	0.00
PREVIOUS CREDITS.....\$	0.00
PREVIOUS APPROVED NET CHANGE.....\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	594,465.00
THIS CHANGE.....\$	-22,847.00
TOTAL NET CHANGE.....\$	-22,847.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	571,618.00
CONTRACT AWARD DATE.....	October 23, 2002
ORIGINAL CONTRACT COMPLETION DATE.....	November 27, 2003
PREVIOUS TIME EXTENSION.....	10
PREVIOUS ADJUSTED COMPLETION DATE.....	December 07, 2003
TIME EXTENSION THIS CHANGE.....	0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	December 07, 2003
PROJECTED COMPLETION DATE.....	N/A
SUBSTANTIAL COMPLETION DATE.....	December 07, 2003

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	0.00	0.00	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	-22,847.00	-3.84	0
UNFORESEEN.....\$	0.00	0.00	10
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
<b>Totals .....\$</b>	<b>-22,847.00</b>	<b>-3.84</b>	<b>10</b>

\*\*\*\*\*

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approve Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane Andrew
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforeseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DBO--Design-Builder Omission
- DBD--Design-Builder Default
- CD-- Cont actor Default
- CE-- Cont actor Error
- CR-- Contr actor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforeseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change