

Business Operations
Ofelia San Pedro, Deputy Superintendent

**SUBJECT: FINAL CHANGE ORDER NO. 2
PROJECT NO. KV999960
DISTRICT-WIDE FIRE SAFETY UPGRADE
NORTH DADE MIDDLE SCHOOL
1840 NW 157 STREET, MIAMI, FLORIDA**

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

This request for change in the construction contract includes two items for the School Board's consideration. Attachment A presents a description of the items, the cause for each change, the effect upon the contract, and the action recommended to the Board. These items are presented to the Board for consideration as required by State Statute.

Change Items Synopsis: Credits for additional inspections and the unused contingency amount.

This change will decrease the contract price by \$9,700. These items have been recommended by the Project Architect and were confirmed/approved by the Technical Review Committee on April 18, 2005. They were found to be necessary, fair, and equitable.

Contract Closeout Status: There are no outstanding punchlist items, mandatories or provisos; and all required deliverables have been received.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, approve Final Change Order No. 2 on Project No. KV999960, District-Wide Fire Safety Upgrade, North Dade Middle School for a credit of \$9,700.

AS:ayb

FINAL CHANGE ORDER

ATTACHMENT A

6591 North Dade Middle School

SUMMARY OF CHANGE ORDER NO.: 2

Project No.: KV999960 District-Wide Fire Safety Upgrade

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS		
							REQ.	AUTH. REC.	REQ.	AUTH. REC.	
1	C	P	03/19/2004	10/11/2004	OT	CE	(200.00)	(200.00)	0	0	
Construction Manager provided a credit to reimburse MDCPS for additional UBC inspections.											
2	C	P	01/14/2005	04/12/2005	OW	OR	(9,500.00)	(9,500.00)	0	0	
Credit for unused contingency amount.											
CHANGE ORDER TOTAL:								-9,700.00		0	

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 2

Facility: 6591 North Dade Middle School
 Project No.: KV999960
 Description: DISTRICT-WIDE FIRE SAFETY UPGRADE
 Architect: KVH ARCHITECTS
 EFCO: SPILLIS CANDELA & PARTNERS INC.
 Contractor: TURNER CONSTRUCTION COMPANY

PRIME: MICHEAL B. SMITH

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	475,649.00
PREVIOUS EXTRAS.....\$	0.00
PREVIOUS CREDITS.....\$	33,000.00
PREVIOUS APPROVED NET CHANGE.....\$	-33,000.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	442,649.00
THIS CHANGE.....\$	-9,700.00
TOTAL NET CHANGE.....\$	-42,700.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	432,949.00
CONTRACT AWARD DATE.....	October 23, 2002
ORIGINAL CONTRACT COMPLETION DATE.....	November 27, 2003
PREVIOUS TIME EXTENSION.....	0
PREVIOUS ADJUSTED COMPLETION DATE.....	November 27, 2003
TIME EXTENSION THIS CHANGE.....	0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	November 27, 2003
PROJECTED COMPLETION DATE.....	N/A
SUBSTANTIAL COMPLETION DATE.....	November 27, 2003

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	0.00	0.00	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	-42,500.00	-8.94	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	-200.00	-0.04	0
SCOPE CHANGE.....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
Totals\$	-42,700.00	-8.98	0

LEGEND:	TYPE:	DBO--Design-Builder Omission
	ER--PA/E Error	DEB--Design-Builder Default
ORIGIN:	HC--Hurricane	CD-- Contractor Default
A-- A/E	OM--P/A Omission	CE-- Contractor Error
E-- Educational Fac. Plan.	OT--Other	CR-- Contractor Request
P-- Project Manager	OW--Owner Request	FE-- Fastrack/Coord. Error
D-- DCPS Specialists/Depts.	SC--Scope Change	FO-- Fastrack/Coord. Omission
C-- Contractor	UN--Unforeseen	ID-- Inspection Delay
S-- State DOE	CAUSE:	MD-- Manufacturer's Delay
M-- Maintenance Dept.	AE --Architectural Error	OO-- Owner Omission
U-- User (Principal/Admin.)	AO --Architectural Omission	OD-- Owner Delay
I-- UBCI	EEE--Electrical Engineering Error	OR-- Owner Request
AM--Asbestos Mgmt.	EEO--Electrical Engineering Omission	RA-- Reinstate Alternate
DS--Design Services (Group)	MEE--Mechanical Engineering Error	SC-- Scope Change
CM--Construction Manager	MEO--Mechanical Engineering Omission	SR-- State Requirement/Local/City
ACTION:	SEE--Structural Engineering Error	RD-- Rain Delay
A-- Approve	SEO--Structural Engineering Omission	UC-- Unforeseen Conditions
C-- Confirm Staff/TRC Authorize	CEE--Civil Engineering Error	UD-- Utility Co. Delay
C/A--Confirm/Approce Authorize	CEO--Civil Engineering Omission	CL-- Clerical Error
	DBR--Design-Builder Request	UP-- Unit Price
	DBE--Design-Builder Error	UR-- Utility Requirement
		CMO--Construction Manager Omission
		CME--Construction Manager Error
		CC-- Criteria Change