

Office of Superintendent of Schools  
Board Meeting of July 13, 2005

June 29, 2005

Office of School Facilities  
Rose Diamond, Chief Facilities Officer

**SUBJECT:           CHANGE ORDER NO. 1  
                      PROJECT NO. 00138900  
                      MODULAR CLASSROOM ADDITION (14-PK)  
                      BOWMAN FOSTER ASHE ELEMENTARY SCHOOL  
                      6601 SW 152 AVENUE, MIAMI, FLORIDA**

**COMMITTEE:       FACILITIES AND CONSTRUCTION REFORM**

This request for change in the construction contract includes one item for the School Board's confirmation. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. In order to prevent delay in the completion of the project, staff authorized the Construction Manager to proceed with item 1. This item is presented to the Board for confirmation as required by State Statute.

Change Item Synopsis: These changes are for unit priced items that were needed.

This change will increase the contract price by \$12,762. This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee, subsequent to completion, on June 21, 2005. It was found to be necessary, fair, and equitable.

**RECOMMENDED:** That The School Board of Miami-Dade County, Florida, confirm Change Order No. 1 on Project No. 00138900, Modular Classroom Addition (14-PK), Bowman Foster Ashe Elementary School for an additional cost of \$12,762.

MC:ayb

**F-46**

0451 Bowman Foster Ashe Elementary School  
 SUMMARY OF CHANGE ORDER NO.: 1  
 Project No.: 00138900 Modular Classroom Addition (14-PK)

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS		
							REQ.	AUTH. REC.	REQ.	AUTH. REC.	
1	C	CM	06/01/2005	06/14/2005	OT	UP	14,008.00	12,762.00	0	0	
Construction Manager provided labor, material and equipment to furnish and install additional fire alarm system devices and associated conduit, wire and accessories.											
CHANGE ORDER TOTAL:								12,762.00	0		

SUMMARY OF CHANGE ORDER NO.: 1

Facility: 0451 Bowman Foster Ashe Elementary School  
 Project No.: 00138900  
 Description: MODULAR CLASSROOM ADDITION (14-PK)  
 Architect: WOLFBERG/ALVAREZ & ASSOCIATES  
 EFCO: RONALD E FRAZIER & ASSOC, PA  
 Contractor: JAMES B. PIRTLE CONSTRUCTION CO. PRIME: JAMES B. PIRTLE

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	2,190,917.00
PREVIOUS EXTRAS.....\$	0.00
PREVIOUS CREDITS.....\$	0.00
PREVIOUS APPROVED NET CHANGE.....\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	2,190,917.00
THIS CHANGE.....\$	12,762.00
TOTAL NET CHANGE.....\$	12,762.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	2,203,679.00
CONTRACT AWARD DATE.....	January 19, 2005
ORIGINAL CONTRACT COMPLETION DATE.....	July 09, 2005
PREVIOUS TIME EXTENSION.....	0
PREVIOUS ADJUSTED COMPLETION DATE.....	July 09, 2005
TIME EXTENSION THIS CHANGE.....	0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	July 09, 2005
PROJECTED COMPLETION DATE.....	July 14, 2005
SUBSTANTIAL COMPLETION DATE.....	N/A

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	0.00	0.00	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	0.00	0.00	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	12,762.00	0.58	0
SCOPE CHANGE....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
Totals .....\$	12,762.00	0.58	0

\*\*\*\*\*

LEGEND:	TYPE:	DBO--Design-Builder Omission
	ER--PA/E Error	DBD--Design-Builder Default
ORIGIN:	HC--Hurricane	CD-- Contractor Default
A-- A/E	OM--P/A Omission	CE-- Contractor Error
E-- Educational Fac. Plan.	OT--Other	CR-- Contractor Request
P-- Project Manager	OW--Owner Request	FE-- Fastrack/Coord. Error
D-- DCPS Specialists/Depts.	SC--Scope Change	FO-- Fastrack/Coord. Omission
C-- Contractor	UN--Unforseen	ID-- Inspection Delay
S-- State DOE	CAUSE:	MD-- Manufacturer's Delay
M-- Maintenance Dept.	AE --Architectural Error	OO-- Owner Omission
U-- User (Principal/Admin.)	AO --Architectural Omission	OD-- Owner Delay
I-- UBCI	EEE--Electrical Engineering Error	OR-- Owner Request
AM--Asbestos Mgmt.	EEO--Electrical Engineering Omission	RA-- Reinstate Alternate
DS--Design Services (Group)	MEE--Mechanical Engineering Error	SC-- Scope Change
CM--Construction Manager	MEO--Mechanical Engineering Omission	SR-- State Requirement/Local/City
	SEE--Structural Engineering Error	RD-- Rain Delay
ACTION:	SEO--Structural Engineering Omission	UC-- Unforseen Conditions
A-- Approve	CEE--Civil Engineering Error	UD-- Utility Co. Delay
C-- Confirm Staff/TRC Authorize	CEO--Civil Engineering Omission	CL-- Clerical Error
C/A--Confirm/Approve Authorize	DBR--Design-Builder Request	UP-- Unit Price
	DBE--Design-Builder Error	UR-- Utility Requirement
		CMO--Construction Manager Omission
		CME--Construction Manager Error
		CC-- Criteria Change