

Office of Superintendent of Schools
Board Meeting of March 15, 2006

March 1, 2006

Office of School Facilities
Rose Diamond, Chief Facilities Officer

**SUBJECT: FINAL CHANGE ORDER
 CHANGE ORDER NO. 1
 PROJECT NO. A0825W0161
 MODULAR CLASSROOM ADDITION (14-PK)
 AVOCADO ELEMENTARY SCHOOL
 16969 SW 294 STREET, HOMESTEAD, FLORIDA**

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

This request for change in the construction contract includes one item for the School Board's confirmation. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. This item is presented to the Board for confirmation as required by State Statute.

Change Items Synopsis: Credit for the unused contingency amount.

This change will decrease the contract price by \$48. This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee, subsequent to completion, on February 21, 2006. It was found to be necessary, fair, and equitable.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, confirm Final Change Order, Change Order No. 1 on Project No. A0825W0161, Modular Classroom Addition (14-PK), Avocado Elementary School for a credit of \$48.

EF:ayb

F - 64

FINAL CHANGE ORDER

ATTACHMENT A

0161 Avocado Elementary School

SUMMARY OF CHANGE ORDER NO.: 1

Project No.: A0825W0161 Modular Classroom Add. (14-PK)

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS	
							REQ.	AUTH. REC.	REQ.	AUTH. REC.
1	C	P	01/11/2006	01/24/2006	OW	OR	(48.00)	(48.00)	0	0

Credit for the unused contingency amount.

CHANGE ORDER TOTAL: -48.00 0

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 1

Facility: 0161 Avocado Elementary School
 Project No.: A0825W0161
 Description: MODULAR CLASSROOM ADD. (14-PK)
 Architect: WOLFBERG/ALVAREZ & ASSOCIATES
 EFCO: RONALD E FRAZIER & ASSOC, PA
 Contractor: JAMES B. PIRTLE CONSTRUCTION CO. PRIME: JAMES B. PIRTLE

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	1,683,435.00
PREVIOUS EXTRAS.....\$	0.00
PREVIOUS CREDITS.....\$	0.00
PREVIOUS APPROVED NET CHANGE.....\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	1,683,435.00
THIS CHANGE.....\$	-48.00
TOTAL NET CHANGE.....\$	-48.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	1,683,387.00
CONTRACT AWARD DATE.....	November 17, 2004
ORIGINAL CONTRACT COMPLETION DATE.....	June 04, 2005
PREVIOUS TIME EXTENSION.....	0
PREVIOUS ADJUSTED COMPLETION DATE.....	June 04, 2005
TIME EXTENSION THIS CHANGE.....	0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	June 04, 2005
PROJECTED COMPLETION DATE.....	N/A
SUBSTANTIAL COMPLETION DATE.....	June 03, 2005

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	0.00	0.00	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	-48.00	0.00	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
Totals\$	-48.00	0.00	0

LEGEND:

ORIGIN:
 A-- A/E
 E-- Educational Fac. Plan.
 P-- Project Manager
 D-- DCPS Specialists/Depts.
 C-- Contractor
 S-- State DOE
 M-- Maintenance Dept.
 U-- User (Principal/Admin.)
 I-- UBCI
 AM--Asbestos Mgmt.
 DS--Design Services (Group)
 CM--Construction Manager

TYPE:

ER--PA/E Error
 HC--Hurricane
 OM--P/A Omission
 OT--Other
 OW--Owner Request
 SC--Scope Change
 UN--Unforseen

CAUSE:

AE --Architectural Error
 AO --Architectural Omission
 EEE--Electrical Engineering Error
 EEO--Electrical Engineering Omission
 MEE--Mechanical Engineering Error
 MEO--Mechanical Engineering Omission
 SEE--Structural Engineering Error
 SEO--Structural Engineering Omission
 CEE--Civil Engineering Error
 CEO--Civil Engineering Omission
 DBR--Design-Builder Request
 DBE--Design-Builder Error

DBO--Design-Builder Omission
 DBD--Design-Builder Default
 CD-- Contractor Default
 CE-- Contractor Error
 CR-- Contractor Request
 FE-- Fastrack/Coord. Error
 FO-- Fastrack/Coord. Omission
 ID-- Inspection Delay
 MD-- Manufacturer's Delay
 OO-- Owner Omission
 OD-- Owner Delay
 OR-- Owner Request
 RA-- Reinstate Alternate
 SC-- Scope Change
 SR-- State Requirement/Local/City
 RD-- Rain Delay
 UC-- Unforseen Conditions
 UD-- Utility Co. Delay
 CL-- Clerical Error
 UP-- Unit Price
 UR-- Utility Requirement
 CMO--Construction Manager Omission
 CME--Construction Manager Error
 CC-- Criteria Change

ACTION:

A-- Approve
 C-- Confirm Staff/TRC Authorize
 C/A--Confirm/Approce Authorize