

Office of Superintendent of Schools
Board Meeting of April 18, 2006

April 4, 2006

Office of School Facilities
Rose Diamond, Chief Facilities Officer

**SUBJECT: FINAL CHANGE ORDER
 CHANGE ORDER NO. 1
 PROJECT NO. 00137500
 MODULAR CLASSROOM ADDITION 12-PK
 HIALEAH-MIAMI LAKES SENIOR HIGH SCHOOL
 7977 WEST 12TH AVENUE, HIALEAH, FLORIDA**

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

This request for change in the construction contract includes three items for the School Board's confirmation. Attachment A presents a description of the items, the cause for each change, the effect upon the contract, and the action recommended to the Board. These items are presented to the Board for confirmation as required by State Statute.

Change Items Synopsis: Credits for utilizing less than the contract quantities of materials, for low voltage system connection, and for the unused contingency amount.

This change will decrease the contract price by \$73,932. These items have been recommended by the Project Architect and were confirmed by the Technical Review Committee on March 23, 2006. They were found to be necessary, fair, and equitable.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, confirm Final Change Order, Change Order No. 1 on Project No. 00137500, Modular Classroom Addition 12-PK, Hialeah-Miami Lakes Senior High School for a credit of \$73,932.

LF:ayb

FINAL CHANGE ORDER

ATTACHMENT A

7131 Hialeah-Miami Lakes Senior High

SUMMARY OF CHANGE ORDER NO.: 1

Project No.: 00137500 Modular Classroom Addition 12-Pk

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS		
							REQ.	AUTH. REC.	REQ.	AUTH. REC.	
1	C	C	09/13/2005	03/07/2006	OW	OR	(59,284.00)	(59,284.00)	0	0	
<p>Credit for not furnishing and installing the contract quantity of landscaping, irrigation piping and temporary access roadway.</p>											
2	C	A	08/24/2005	03/07/2006	SC	SC	(720.00)	(720.00)	0	0	
<p>Credit for connecting low voltage systems to existing building #11 in lieu of specified building #9.</p>											
3	C	C	09/13/2005	03/07/2006	OW	OR	(13,928.00)	(13,928.00)	0	0	
<p>Credit for the unused contingency amount.</p>											
CHANGE ORDER TOTAL:								-73,932.00		0	0

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 1

Facility: 7131 Hialeah-Miami Lakes Senior High
 Project No.: 00137500
 Description: MODULAR CLASSROOM ADDITION 12-PK
 Architect: SPILLIS CANDELA & PARTNERS, INC.
 EFCO: RONALD E FRAZIER & ASSOC, PA
 Contractor: CENTEX CORPORATION

PRIME: MORGAN KING

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	2,022,028.00
PREVIOUS EXTRAS.....\$	0.00
PREVIOUS CREDITS.....\$	0.00
PREVIOUS APPROVED NET CHANGE.....\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	2,022,028.00
THIS CHANGE.....\$	-73,932.00
TOTAL NET CHANGE.....\$	-73,932.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	1,948,096.00
CONTRACT AWARD DATE.....	January 19, 2005
ORIGINAL CONTRACT COMPLETION DATE.....	July 01, 2005
PREVIOUS TIME EXTENSION.....	0
PREVIOUS ADJUSTED COMPLETION DATE.....	July 01, 2005
TIME EXTENSION THIS CHANGE.....	0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	July 01, 2005
PROJECTED COMPLETION DATE.....	N/A
SUBSTANTIAL COMPLETION DATE.....	July 01, 2005

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	0.00	0.00	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	-73,212.00	-3.62	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	-720.00	-0.04	0
HURRICANE.....\$	0.00	0.00	0
Totals\$	-73,932.00	-3.66	0

LEGEND:

ORIGIN:

A-- A/E
 E-- Educational Fac. Plan.
 P-- Project Manager
 D-- DCPS Specialists/Depts.
 C-- Contractor
 S-- State DOE
 M-- Maintenance Dept.
 U-- User (Principal/Admin.)
 I-- UBCI
 AM--Asbestos Mgmt.
 DS--Design Services (Group)
 CM--Construction Manager

ACTION:

A-- Approve
 C-- Confirm Staff/TRC Authorize
 C/A--Confirm/Approve Authorize

TYPE:

ER--PA/E Error
 HC--Hurricane
 OM--P/A Omission
 OT--Other
 OW--Owner Request
 SC--Scope Change
 UN--Unforseen

CAUSE:

AE --Architectural Error
 AO --Architectural Omission
 EEE--Electrical Engineering Error
 EEO--Electrical Engineering Omission
 MEE--Mechanical Engineering Error
 MEO--Mechanical Engineering Omission
 SEE--Structural Engineering Error
 SEO--Structural Engineering Omission
 CEE--Civil Engineering Error
 CEO--Civil Engineering Omission
 DBR--Design-Builder Request
 DBE--Design-Builder Error

DBO--Design-Builder Omission
 DBD--Design-Builder Default
 CD-- Contractor Default
 CE-- Contractor Error
 CR-- Contractor Request
 FE-- Fastrack/Coord. Error
 FO-- Fastrack/Coord. Omission
 ID-- Inspection Delay
 MD-- Manufacturer's Delay
 OO-- Owner Omission
 OD-- Owner Delay
 OR-- Owner Request
 RA-- Reinstate Alternate
 SC-- Scope Change
 SR-- State Requirement/Local/City
 RD-- Rain Delay
 UC-- Unforseen Conditions
 UD-- Utility Co. Delay
 CL-- Clerical Error
 UP-- Unit Price
 UR-- Utility Requirement
 CMO--Construction Manager Omission
 CME--Construction Manager Error
 CC-- Criteria Change