

Office of School Facilities  
Rose Diamond, Chief Facilities Officer

**SUBJECT:           FINAL CHANGE ORDER  
                      CHANGE ORDER NO. 1  
                      PROJECT NO. 00139300  
                      MODULAR CLASSROOM ADDITION (14-PK)  
                      FLORIDA CITY ELEMENTARY SCHOOL  
                      364 NW 6 AVENUE, FLORIDA CITY, FLORIDA**

**COMMITTEE:       FACILITIES AND CONSTRUCTION REFORM**

This request for change in the construction contract includes six items for the School Board's confirmation. Attachment A presents a description of the items, the cause for each change, the effect upon the contract, and the action recommended to the Board. These items are presented to the Board for confirmation as required by State Statute.

Change Items Synopsis: Cost savings for completion of the construction contract for less than the originally negotiated amount.

This change will decrease the contract price by \$107,120. These items have been recommended by the Project Architect and were confirmed by the Technical Review Committee on May 22, 2006. They were found to be necessary, fair, and equitable.

**RECOMMENDED:** That The School Board of Miami-Dade County, Florida, confirm Final Change Order, Change Order No. 1 on Project No. 00139300, Modular Classroom Addition (14-PK), Florida City Elementary School for a credit of \$107,120.

SL:ayb

FINAL CHANGE ORDER

ATTACHMENT A

2001 Florida City Elementary School

SUMMARY OF CHANGE ORDER NO.: 1

Project No.: 00139300 Modular Classroom Addition (14-Pk)

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS		
							REQ.	AUTH. REC.	REQ.	AUTH. REC.	
1	C	P	04/25/2006	05/09/2006	OW	OR (	5,000.00)	(	5,000.00)	0	0
			Credit for not removing the contract quantity of underground lines.								
2	C	P	04/25/2006	05/09/2006	OW	OR (	11,227.00)	(	11,227.00)	0	0
			Credit for not furnishing and installing the contract quantity of sod.								
3	C	P	04/25/2006	05/09/2006	OW	OR (	19,400.00)	(	19,400.00)	0	0
			Credit for not furnishing and installing the contract quantity of irrigation piping.								
4	C	P	04/25/2006	05/09/2006	OW	OR (	3,099.00)	(	3,099.00)	0	0
			Credit for not furnishing and installing the contract quantity of playground equipment.								
5	C	P	04/25/2006	05/09/2006	OW	OR (	15,000.00)	(	15,000.00)	0	0
			Credit for not performing the contract amount of parking lot expansion.								
6	C	P	04/25/2006	05/09/2006	OW	OR (	53,394.00)	(	53,394.00)	0	0
			Credit for the unused contingency amount.								
								CHANGE ORDER TOTAL:	-107,120.00		0

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 1

Facility: 2001 Florida City Elementary School  
 Project No.: 00139300  
 Description: MODULAR CLASSROOM ADDITION (14-PK)  
 Architect: WOLFBERG/ALVAREZ & ASSOCIATES  
 EFCO: RONALD E FRAZIER & ASSOC, PA  
 Contractor: JAMES B. PIRTLE CONSTRUCTION CO. PRIME: JAMES B. PIRTLE

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....	\$	1,970,436.00
PREVIOUS EXTRAS.....	\$	0.00
PREVIOUS CREDITS.....	\$	0.00
PREVIOUS APPROVED NET CHANGE.....	\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....	\$	1,970,436.00
THIS CHANGE.....	\$	-107,120.00
TOTAL NET CHANGE.....	\$	-107,120.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....	\$	1,863,316.00
CONTRACT AWARD DATE.....		December 15, 2004
ORIGINAL CONTRACT COMPLETION DATE.....		July 11, 2005
PREVIOUS TIME EXTENSION.....		0
PREVIOUS ADJUSTED COMPLETION DATE.....		July 11, 2005
TIME EXTENSION THIS CHANGE.....		0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....		July 11, 2005
PROJECTED COMPLETION DATE.....		N/A
SUBSTANTIAL COMPLETION DATE.....		July 08, 2005

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....	\$ 0.00	0.00	0
OMISSIONS.....	\$ 0.00	0.00	0
OWNER REQUESTS...\$	-107,120.00	-5.44	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
Totals .....	\$ -107,120.00	-5.44	0

\*\*\*\*\*

LEGEND:	TYPE:	DBO--Design-Builder Omission
	ER--PA/E Error	DBD--Design-Builder Default
ORIGIN:	HC--Hurricane	CD-- Contractor Default
A-- A/E	OM--P/A Omission	CE-- Contractor Error
E-- Educational Fac. Plan.	OT--Other	CR-- Contractor Request
P-- Project Manager	OW--Owner Request	FE-- Fastrack/Coord. Error
D-- DCPS Specialists/Depts.	SC--Scope Change	FO-- Fastrack/Coord. Omission
C-- Contractor	UN--Unforseen	ID-- Inspection Delay
S-- State DOE	CAUSE:	MD-- Manufacturer's Delay
M-- Maintenance Dept.	AE --Architectural Error	OO-- Owner Omission
U-- User (Principal/Admin.)	AO --Architectural Omission	OD-- Owner Delay
I-- UBCI	EEE--Electrical Engineering Error	OR-- Owner Request
AM--Asbestos Mgmt.	EEO--Electrical Engineering Omission	RA-- Reinstate Alternate
DS--Design Services (Group)	MEE--Mechanical Engineering Error	SC-- Scope Change
CM--Construction Manager	MEO--Mechanical Engineering Omission	SR-- State Requirement/Local/City
	SEE--Structural Engineering Error	RD-- Rain Delay
ACTION:	SEO--Structural Engineering Omission	UC-- Unforseen Conditions
A-- Approve	CEE--Civil Engineering Error	UD-- Utility Co. Delay
C-- Confirm Staff/TRC Authorize	CEO--Civil Engineering Omission	CL-- Clerical Error
C/A--Confirm/Approce Authorize	DBR--Design-Builder Request	UP-- Unit Price
	DBE--Design-Builder Error	UR-- Utility Requirement
		CMO--Construction Manager Omission
		CME--Construction Manager Error
		CC-- Criteria Change