

Office of Superintendent of Schools
Board Meeting of March 14, 2007

February 28, 2007

Office of School Facilities
Jaime G. Torrens, Temporary Chief Facilities Officer

**SUBJECT: FINAL CHANGE ORDER
 CHANGE ORDER NO. 2
 PROJECT NO. 00138700
 MODULAR CLASSROOM ADDITION
 SNAPPER CREEK ELEMENTARY SCHOOL
 10151 SW 64 STREET, MIAMI, FLORIDA**

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

**LINK TO
STRATEGIC PLAN: IMPROVE CONSTRUCTION SERVICES**

This request for change in the construction contract includes one item for the School Board's confirmation. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. This item is presented to the Board for confirmation as required by State Statute.

Change Item Synopsis: Cost savings for completion of the construction contract for less than the originally negotiated amount.

This change will decrease the contract price by \$30,346. This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee on February 15, 2007. It was found to be necessary, fair, and equitable.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, confirm Final Change Order, Change Order No. 2 on Project No. 00138700, Modular Classroom Addition (10-PK), Snapper Creek Elementary School for a credit of \$30,346.

MC:ayb

F - 51

FINAL CHANGE ORDER

ATTACHMENT A

5121 Snapper Creek Elementary School

SUMMARY OF CHANGE ORDER NO.: 2

Project No.: 00138700 Modular Classroom Add. (10-Pk)

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	REQ.	DOLLARS		DAYS	
								AUTH. REC.	REQ.	AUTH. REC.	REQ.
1	C	P	10/17/2006	02/01/2007	OW	OR	(30,346.00)	(30,346.00)		0	0

Credit for not furnishing and installing
the anticipated contract quantity of water
main extension piping, irrigation system
piping, sidewalks, and walkway covers.

CHANGE ORDER TOTAL: -30,346.00 0

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 2

Facility: 5121 Snapper Creek Elementary School
 Project No.: 00138700
 Description: MODULAR CLASSROOM ADD. (10-PK)
 Architect: WOLFBERG/ALVAREZ & ASSOCIATES
 EFCO: RONALD E FRAZIER & ASSOC, PA
 Contractor: JAMES B. PIRTLE CONSTRUCTION CO.

PRIME: JAMES B. PIRTLE

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....	\$	1,356,592.00
PREVIOUS EXTRAS.....	\$	0.00
PREVIOUS CREDITS.....	\$	49,908.00
PREVIOUS APPROVED NET CHANGE.....	\$	-49,908.00
PREVIOUS APPROVED CONTRACT PRICE.....	\$	1,306,684.00
THIS CHANGE.....	\$	-30,346.00
TOTAL NET CHANGE.....	\$	-80,254.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....	\$	1,276,338.00
CONTRACT AWARD DATE.....		November 17, 2004
ORIGINAL CONTRACT COMPLETION DATE.....		May 06, 2005
PREVIOUS TIME EXTENSION.....		0
PREVIOUS ADJUSTED COMPLETION DATE.....		May 06, 2005
TIME EXTENSION THIS CHANGE.....		0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....		May 06, 2005
PROJECTED COMPLETION DATE.....		N/A
SUBSTANTIAL COMPLETION DATE.....		April 27, 2005

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....	\$ 0.00	0.00	0
OMISSIONS.....	\$ 0.00	0.00	0
OWNER REQUESTS...\$	-80,254.00	-5.92	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
Totals	\$ -80,254.00	-5.92	0

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approve Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DEO--Design-Builder Omission
- DEB--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contractor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change