

Office of School Facilities  
Jaime G. Torrens, Temporary Chief Facilities Officer

**SUBJECT: FINAL CHANGE ORDER  
CHANGE ORDER NO. 2  
PROJECT NO. A0825W2901  
MODULAR CLASSROOM ADDITION (12-PK)  
LEISURE CITY ELEMENTARY SCHOOL  
14950 SW 288 STREET, HOMESTEAD, FLORIDA**

**COMMITTEE: FACILITIES AND CONSTRUCTION REFORM**

**LINK TO  
STRATEGIC PLAN: IMPROVE CONSTRUCTION SERVICES**

This request for change in the construction contract includes one item for the School Board's confirmation. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. This item is presented to the Board for confirmation as required by State Statute.

Change Item Synopsis: Cost savings for completion of the construct contract for less than the contract amount.

This change will decrease the contract price by \$68,162. This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee on March 15, 2007. It was found to be necessary, fair, and equitable.

**RECOMMENDED:** That The School Board of Miami-Dade County, Florida, confirm Final Change Order, Change Order No. 2 on Project No. A0825W2901, Modular Classroom Addition (12-PK), Leisure City Elementary School for a credit of \$68,162.

EF:ayb

FINAL CHANGE ORDER

ATTACHMENT A

2901 Leisure City K-8 Center

SUMMARY OF CHANGE ORDER NO.: 2

Project No.: A0825W2901 Modular Classroom Add. (12-PK)

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS	
							REQ.	AUTH. REC.	REQ.	AUTH. REC.
1	C	P	12/04/2006	03/06/2007	OW	OR	( 68,162.46)	( 68,162.00)	0	0

Credit for furnishing and installing less than the contract quantity of P.E. equipment, fencing, sidewalks, sod, and earthwork.

CHANGE ORDER TOTAL: -68,162.00 0

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 2

Facility: 2901 LEISURE CITY ELEMENTARY SCHOOL  
 Project No.: A0825W2901  
 Description: MODULAR CLASSROOM ADD. (12-PK)  
 Architect: WOLFBERG/ALVAREZ & ASSOCIATES  
 EFCO: RONALD E FRAZIER & ASSOC, PA  
 Contractor: JAMES B. PIRTLE CONSTRUCTION CO. PRIME: JAMES B. PIRTLE

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	2,109,971.00
PREVIOUS EXTRAS.....\$	0.00
PREVIOUS CREDITS.....\$	21,667.00
PREVIOUS APPROVED NET CHANGE.....\$	-21,667.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	2,088,304.00
THIS CHANGE.....\$	-68,162.00
TOTAL NET CHANGE.....\$	-89,829.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	2,020,142.00
CONTRACT AWARD DATE.....	November 17, 2004
ORIGINAL CONTRACT COMPLETION DATE.....	June 21, 2005
PREVIOUS TIME EXTENSION.....	29
PREVIOUS ADJUSTED COMPLETION DATE.....	July 20, 2005
TIME EXTENSION THIS CHANGE.....	0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	July 20, 2005
PROJECTED COMPLETION DATE.....	N/A
SUBSTANTIAL COMPLETION DATE.....	July 20, 2005

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	0.00	0.00	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	-89,829.00	-4.26	0
UNFORESEEN.....\$	0.00	0.00	29
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
<b>Totals .....</b>	<b>-89,829.00</b>	<b>-4.26</b>	<b>29</b>

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approve Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DBO--Design-Builder Omission
- DBD--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contractor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- CO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change