

Office of School Facilities
Jaime G. Torrens, Chief Facilities Officer

**SUBJECT: CHANGE ORDER NO. 4
 PROJECT NO. 00177300
 MODULAR ADDITION
 PALM SPRINGS ELEMENTARY SCHOOL
 6304 EAST 1 AVENUE, HIALEAH 33013**

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

**LINK TO
STRATEGIC PLAN: IMPROVE CONSTRUCTION SERVICES**

This request for change in the construction contract includes one item for the School Board's confirmation. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. In order to prevent delay in the completion of the project, staff authorized the Contractor to proceed with item 1. This item is presented to the Board for confirmation as required by State Statute.

Change Items Synopsis: This change is for a walkway cover to the existing parent drop off area.

This change will increase the contract price by \$5,865. This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee, subsequent to completion, on November 26, 2007. It was found to be necessary, fair, and equitable.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, confirm Change Order No. 4 on Project No. 00177300, Modular Addition, Palm Springs Elementary School for an additional cost of \$5,865.

4261 Palm Springs Elementary School
 SUMMARY OF CHANGE ORDER NO.: 4
 Project No.: 00177300 Modular Addition

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	REQ.	DOLLARS		DAYS		
								AUTH. REC.	REQ.	AUTH. REC.	REQ.	
1	C	U	05/14/2007	11/14/2007	SC	SC	8,681.00	5,865.00	0	0	0	
Construction Manager provided labor, material and equipment to furnish and install a walkway cover to the existing parent drop off area.												
CHANGE ORDER TOTAL:									5,865.00		0	0

SUMMARY OF CHANGE ORDER NO.: 4

Facility: 4261 Palm Springs Elementary School
 Project No.: 00177300
 Description: MODULAR ADDITION
 Architect: WOLFBERG/ALVAREZ & ASSOCIATES
 EFCO: RONALD E FRAZIER & ASSOC, PA
 Contractor: COASTAL CONSTRUCTION INC.

PRIME: MR. DANIEL WHITEMAN

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	4,998,719.00
PREVIOUS EXTRAS.....\$	366,069.00
PREVIOUS CREDITS.....\$	0.00
PREVIOUS APPROVED NET CHANGE.....\$	366,069.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	5,364,788.00
THIS CHANGE.....\$	5,865.00
TOTAL NET CHANGE.....\$	371,934.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	5,370,653.00
CONTRACT AWARD DATE.....	January 18, 2006
ORIGINAL CONTRACT COMPLETION DATE.....	November 19, 2006
PREVIOUS TIME EXTENSION.....	0
PREVIOUS ADJUSTED COMPLETION DATE.....	November 19, 2006
TIME EXTENSION THIS CHANGE.....	0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	November 19, 2006
PROJECTED COMPLETION DATE.....	N/A
SUBSTANTIAL COMPLETION DATE.....	August 07, 2006

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	30,812.00	0.62	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	139,989.00	2.80	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	47,360.00	0.95	0
SCOPE CHANGE.....\$	153,773.00	3.08	0
HURRICANE.....\$	0.00	0.00	0
Totals \$	371,934.00	7.45	0

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approce Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DBO--Design-Builder Omission
- DBD--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contractor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change