

Office of School Facilities
Jaime G. Torrens, Chief Facilities Officer

**SUBJECT: FINAL CHANGE ORDER
CHANGE ORDER NO. 1
PROJECT NO. 00177500
MODULAR ADDITION
HIBISCUS ELEMENTARY SCHOOL
18701 NW 1ST AVENUE, MIAMI, FLORIDA**

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

**LINK TO
STRATEGIC PLAN: IMPROVE CONSTRUCTION SERVICES**

This request for change in the construction contract includes three items for the School Board's confirmation. Attachment A presents a description of the items, the cause for each change, the effect upon the contract, and the action recommended to the Board. These items are presented to the Board for confirmation as required by State Statute.

Change Items Synopsis: Credits for cost savings for completion of the construction contract for less than the originally negotiated amount.

This change will decrease the contract price by \$536,170. These items have been recommended by the Project Architect and were approved by the Technical Review Committee on January 24, 2008. They were found to be necessary, fair, and equitable.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, approve Final Change Order, Change Order No. 1 on Project No. 00177500, Modular Addition, Hibiscus Elementary School for a credit of \$536,170.

SL:ayb

FINAL CHANGE ORDER

ATTACHMENT A

2401 Hibiscus Elementary School

SUMMARY OF CHANGE ORDER NO.: 1

Project No.: 00177500 Modular Addition

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS	
							REQ.	AUTH. REC.	REQ.	AUTH. REC.
1	C	P	10/31/2007	01/17/2008	OW	OR (537.00)	(537.00)	0	0
Credit for general conditions that were erroneously charged on previously approved contingency adjustments.										
2	C	P	10/31/2007	01/17/2008	OW	OR (206,412.00)	(206,412.00)	0	0
Credit for not furnishing and installing the contract quantities of dewatering, water main extension, HVAC chiller upgrade and electrical grounding.										
3	C	P	10/31/2007	01/17/2008	OW	OR (329,220.76)	(329,221.00)	0	0
Credit for the unused contingency amount.										
CHANGE ORDER TOTAL:								-536,170.00		

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 1

Facility: 2401 Hibiscus Elementary School
 Project No.: 00177500
 Description: MODULAR ADDITION
 Architect: WOLFBERG/ALVAREZ & ASSOCIATES
 EFCO: RONALD E FRAZIER & ASSOC, PA
 Contractor: COASTAL CONSTRUCTION INC.

PRIME: MR. DANIEL WHITEMAN

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....	\$	3,974,033.00
PREVIOUS EXTRAS.....	\$	0.00
PREVIOUS CREDITS.....	\$	0.00
PREVIOUS APPROVED NET CHANGE.....	\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....	\$	3,974,033.00
THIS CHANGE.....	\$	-536,170.00
TOTAL NET CHANGE.....	\$	-536,170.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....	\$	3,437,863.00
CONTRACT AWARD DATE.....		
ORIGINAL CONTRACT COMPLETION DATE.....		November 19, 2006
PREVIOUS TIME EXTENSION.....		0
PREVIOUS ADJUSTED COMPLETION DATE.....		November 19, 2006
TIME EXTENSION THIS CHANGE.....		0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....		November 19, 2006
PROJECTED COMPLETION DATE.....		N/A
SUBSTANTIAL COMPLETION DATE.....		November 19, 2006

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....	\$ 0.00	0.00	0
OMISSIONS.....	\$ 0.00	0.00	0
OWNER REQUESTS...\$	-536,170.00	-13.49	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
Totals	\$ -536,170.00	-13.49	0

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

TYPE:

- ER--PA/E Error
- HC--Hurricane
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforeseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DBO--Design-Builder Omission
- DBD--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contractor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforeseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approce Authorize