

Office of Superintendent of Schools  
Board Meeting of April 16, 2008

March 26, 2008

Office of School Facilities  
Jaime G. Torrens, Chief Facilities Officer

**SUBJECT: CHANGE ORDER NO. 4  
PROJECT NO. A0821  
ADDITION  
OJUS ELEMENTARY SCHOOL  
18600 WEST DIXIE HIGHWAY, MIAMI, FLORIDA**

**COMMITTEE: FACILITIES AND CONSTRUCTION REFORM**

**LINK TO  
STRATEGIC PLAN: IMPROVE CONSTRUCTION SERVICES**

This request for change in the construction contract includes one item for the School Board's confirmation. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. In order to prevent delay in the completion of the project, staff authorized the Construction Manager to proceed with item 1. This item is presented to the Board for confirmation as required by State Statute.

Change Item Synopsis: This change is for a rubberized floor surface for the playground, in order to meet the current M-DCPS Design Criteria.

This change will increase the contract price by \$31,467. This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee, subsequent to completion, on March 13, 2008. It was found to be necessary, fair, and equitable.

**RECOMMENDED:** That The School Board of Miami-Dade County, Florida, confirm Change Order No. 4 on Project No. A0821, Addition, Ojus Elementary School for an additional cost of \$31,467.

MR:ayb

**F - 42**

4061 Ojus Elementary School  
 SUMMARY OF CHANGE ORDER NO.: 4  
 Project No.: A0821 Addition

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS		
							REQ.	AUTH. REC.	REQ.	AUTH. REC.	
1	C	U	11/06/2007	02/29/2008	SC	SC	31,466.88	31,467.00	0	0	
Construction Manager provided labor, material and equipment to furnish and install a rubberized floor surface for the playground, in order to meet the current M-DCPS design criteria.											
CHANGE ORDER TOTAL:									31,467.00	0	0

SUMMARY OF CHANGE ORDER NO.: 4

Facility: 4061 Ojus Elementary School  
 Project No.: A0821  
 Description: ADDITION  
 Architect: ZYSCOVICH, INC.  
 EFCO: RONALD E FRAZIER & ASSOC, PA  
 Contractor: STOBS BROTHERS CONSTRUCTION CO. PRIME: J. ROBERT STOBS II

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....	\$	10,301,279.00
PREVIOUS EXTRAS.....	\$	244,585.00
PREVIOUS CREDITS.....	\$	3,558.00
PREVIOUS APPROVED NET CHANGE.....	\$	241,027.00
PREVIOUS APPROVED CONTRACT PRICE.....	\$	10,542,306.00
THIS CHANGE.....	\$	31,467.00
TOTAL NET CHANGE.....	\$	272,494.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....	\$	10,573,773.00
CONTRACT AWARD DATE.....		December 14, 2005
ORIGINAL CONTRACT COMPLETION DATE.....		November 16, 2007
PREVIOUS TIME EXTENSION.....		34
PREVIOUS ADJUSTED COMPLETION DATE.....		December 20, 2007
TIME EXTENSION THIS CHANGE.....		0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....		December 20, 2007
PROJECTED COMPLETION DATE.....		N/A
SUBSTANTIAL COMPLETION DATE.....		December 14, 2007

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. Errors + 15% Omissions threshold = 1-1/2%)

TYPE	AMOUNT	%	DAYS
ERRORS.....	\$ 0.00	0.00	0
OMISSIONS.....	\$ 0.00	0.00	0
OWNER REQUESTS...\$	-3,558.00	-0.03	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	34
SCOPE CHANGE.....\$	51,052.00	0.50	0
HURRICANE.....\$	225,000.00	2.18	0
Totals .....	\$ 272,494.00	2.65	34

\*\*\*\*\*

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approce Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DBO--Design-Builder Omission
- DBD--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contractor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change