

Facilities Planning and Construction
Suzanne A. Marshall, Chief Facilities Officer (Construction)

**SUBJECT: TERMINATION OF CONSTRUCTION CONTRACT WITH JV
CONSTRUCTION CORPORATION
PROJECT NO. A0713
HORACE MANN MIDDLE SCHOOL
8950 NW 2 Avenue, Miami, Florida**

A construction contract was awarded to JV Construction Corp. for the following project:

<u>Project No.</u>	<u>Facility</u>	<u>Awarded</u>	<u>Award Amount</u>
A0713	Horace Mann Middle	07-15-99	\$ 4,045,620

The contractor has been placed in default and recommended for termination on the above job, in accordance with the recommendations from staff and certification by the Design Criteria Professional. The items of default include but are not limited to failure to staff the project with skilled workers, failure to perform work in accordance with the construction documents and failure to adhere to the contract schedule.

Despite being given the time as required by the contract to correct or commence correction of the items of default, the contractor has failed and continues to fail to correct or commence to correct same.

RECOMMENDED: That The School Board of Miami-Dade County, Florida:

- a) terminate the contract with JV Construction Corp. for Project No. A0713, Horace Mann Middle School; and
- b) require that Hartford Fire Insurance Company of Hartford, Connecticut take over the project and complete the work.

SAM/mh