

Office of Superintendent of Schools  
Board Meeting of December 10, 2003

December 8, 2003

Business Operations  
J.E. Surash, P.E., Chief Business Officer

**SUBJECT:           CHANGE ORDER NO. 1  
                      PROJECT NO. KV999964  
                      DISTRICT-WIDE FIRE SAFETY UPGRADE  
                      MIAMI SPRINGS SENIOR HIGH SCHOOL  
                      751 Dove Avenue, Miami Springs, Florida**

**COMMITTEE:       FACILITIES MANAGEMENT**

This request for change in the construction contract includes one item for the School Board's confirmation. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. This item is presented to the Board for confirmation as required by State Statute.

Change Item Synopsis: Credit for stage fire curtain.

This change order will decrease the contract price by \$33,000. This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee on November 17, 2003. It was found to be necessary, fair, and equitable.

**RECOMMENDED:** That The School Board of Miami-Dade County, Florida, confirm Change Order No. 1 on Project No. KV999964, District-Wide Fire Safety Upgrade, Miami Springs Senior High School for credit of \$33,000.

RL:ayb

**REVISED  
E - 47**

7511 Miami Springs Senior High  
 SUMMARY OF CHANGE ORDER NO.: 1  
 Project No.: KV999964 District-Wide Fire Safety Upgrade

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS	
							REQ.	AUTH. REC.	REQ.	AUTH. REC.
1	C	A	09/05/2003	11/12/2003	OW	OR	( 33,000.00)	( 33,000.00)	0	0

Construction Manager provided a credit to delete the stage fire curtain after EFCO clarification of smoke protected assembly seating.

DELETED

CHANGE ORDER TOTAL: -33,000.00 0

SUMMARY OF CHANGE ORDER NO.: 1

Facility: 7511 MIAMI SPRINGS SENIOR  
 Project No.: KV999964  
 Description: DISTRICT-WIDE FIRE SAFETY UPGRADE  
 Architect: KVH ARCHITECTS  
 EFCO: SPILLIS CANDELA & PARTNERS INC.  
 Contractor: TURNER CONSTRUCTION COMPANY PRIME: MICHEAL B. SMITH

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....\$	2,672,883.00
PREVIOUS EXTRAS.....\$	0.00
PREVIOUS CREDITS.....\$	0.00
PREVIOUS APPROVED NET CHANGE.....\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....\$	2,672,883.00
THIS CHANGE.....\$	-33,000.00
TOTAL NET CHANGE.....\$	-33,000.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$	2,639,883.00
CONTRACT AWARD DATE.....	October 23, 2002
ORIGINAL CONTRACT COMPLETION DATE.....	November 27, 2003
PREVIOUS TIME EXTENSION.....	0
PREVIOUS ADJUSTED COMPLETION DATE.....	November 27, 2003
TIME EXTENSION THIS CHANGE.....	0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....	November 27, 2003
PROJECTED COMPLETION DATE.....	December 11, 2003
SUBSTANTIAL COMPLETION DATE.....	N/A

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order. N/A)

TYPE	AMOUNT	%	DAYS
ERRORS.....\$	0.00	0.00	0
OMISSIONS.....\$	0.00	0.00	0
OWNER REQUESTS...\$	0.00	0.00	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	-33,000.00	-1.23	0
HURRICANE.....\$	0.00	0.00	0
Totals .....\$	-33,000.00	-1.23	0

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- F-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approce Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane Andrew
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DBC--Design-Builder Omission
- DBD--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contractor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change