

Office of School Facilities
Jaime G. Torrens, Chief Facilities Officer

SUBJECT: CHANGE ORDER NO. 1
PROJECT NO. A0820
NEW ELEMENTARY SCHOOL PROTOTYPE
SPANISH LAKE ELEMENTARY SCHOOL - S/S "U1"
7940 NW 194 STREET, MIAMI, FLORIDA

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

**LINK TO
STRATEGIC PLAN:** IMPROVE CONSTRUCTION SERVICES

This request for change in the construction contract includes one item for the School Board's consideration. Attachment A presents a description of the item, the cause for the change, the effect upon the contract, and the action recommended to the Board. This item is presented to the Board for consideration as required by State Statute.

Change Items Synopsis: This change is to extend the contract completion date due to delays caused by the preceding site remediation project #A082001. The Site Remediation project was delayed due to permitting requirements.

This change will extend the contract completion date by 78 days. This item has been recommended by the Project Architect and was approved by the Technical Review Committee. It was found to be necessary, fair, and equitable.] REVIS D

RECOMMENDED: That The School Board of Miami-Dade County, Florida, approve Change Order No. 1 on Project No. A0820, New Elementary School Prototype, Spanish Lake Elementary School - S/S "U1" for a time extension of 78 days.

LF:ayb

REVISED

F - 37

ATTACHMENT A

2191 Spanish Lake Elementary School - S/S "U1"

SUMMARY OF CHANGE ORDER NO.: 1

Project No.: A0820 New Elementary School Prototype

| ITEM | ACTION REQ | ORIG. | STAFF AUTH. | ARG APPVD. | TYPE | CAUSE | DOLLARS | | DAYS | |
|------|---------------|-------|----------------|---------------|------|-------|---------|---------------|------|---------------|
| | | | | | | | REQ. | AUTH. REC. | REQ. | AUTH. REC. |
| 1 | A | C | 08/07/2007 | 09/04/2007 | OT | CR | 0.00 | 0.00 | 78 | 78 |

This is to extend the contract completion date due to delays in the start of this project caused by the preceding Site Remediation project #A08201. The Site Remediation project was delayed due to permitting requirements.

CHANGE ORDER TOTAL: 0.00 78

SUMMARY OF CHANGE ORDER NO.: 1
 Facility: 2191 Spanish Lake Elementary School - S/S "U1"
 Project No.: A0820
 Description: NEW ELEMENTARY SCHOOL PROTOTYPE
 Architect: M. C. HARRY & ASSOCIATES
 EFCO: RONALD E FRAZIER & ASSOC, PA
 Contractor: SUFFOLK CONSTRUCTION COMPANY
 PRIME: MR. REX B. KIRBY

CONTRACT STATUS

| | |
|--|--------------------|
| ORIGINAL CONTRACT PRICE.....\$ | 24,207,240.00 |
| PREVIOUS EXTRAS.....\$ | 0.00 |
| PREVIOUS CREDITS.....\$ | 0.00 |
| PREVIOUS APPROVED NET CHANGE.....\$ | 0.00 |
| PREVIOUS APPROVED CONTRACT PRICE.....\$ | 24,207,240.00 |
| THIS CHANGE.....\$ | 0.00 |
| TOTAL NET CHANGE.....\$ | 0.00 |
| ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....\$ | 24,207,240.00 |
| CONTRACT AWARD DATE..... | April 18, 2006 |
| ORIGINAL CONTRACT COMPLETION DATE..... | September 24, 2007 |
| PREVIOUS TIME EXTENSION..... | 0 |
| PREVIOUS ADJUSTED COMPLETION DATE..... | September 24, 2007 |
| TIME EXTENSION THIS CHANGE..... | 78 |
| ADJUSTED COMPLETION DATE AFTER THIS CHANGE..... | December 11, 2007 |
| PROJECTED COMPLETION DATE..... | December 11, 2007 |
| SUBSTANTIAL COMPLETION DATE..... | N/A |

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order.

| TYPE | AMOUNT | % | DAYS |
|---------------------|--------|------|------|
| ERRORS.....\$ | 0.00 | 0.00 | 0 |
| OMISSIONS.....\$ | 0.00 | 0.00 | 0 |
| OWNER REQUESTS...\$ | 0.00 | 0.00 | 0 |
| UNFORESEEN.....\$ | 0.00 | 0.00 | 0 |
| OTHER.....\$ | 0.00 | 0.00 | 78 |
| SCOPE CHANGE.....\$ | 0.00 | 0.00 | 0 |
| HURRICANE.....\$ | 0.00 | 0.00 | 0 |
| Totals\$ | 0.00 | 0.00 | 78 |

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approve Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DBO--Design-Builder Omission
- DBD--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contractor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change