

Office of School Facilities
Jaime G. Torrens, Chief Facilities Officer

**SUBJECT: FINAL CHANGE ORDER
 CHANGE ORDER NO. 1
 PROJECT NO. 00252700
 NEW K-8 PROTOTYPE
 DR. ROLANDO ESPINOSA K-8 CENTER (S/S "P1")
 8600 NW 112 AVENUE, MIAMI, FLORIDA**

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

**LINK TO
STRATEGIC PLAN: IMPROVE CONSTRUCTION SERVICES**

This request for change in the construction contract includes two items for the School Board's confirmation. Attachment A presents a description of the items, the cause for each change, the effect upon the contract, and the action recommended to the Board. These items are presented to the Board for confirmation as required by State Statute.

Change Items Synopsis: Credits for the unused contingency and allowances amounts.

This change will decrease the contract price by \$882,047. These items have been recommended by the Project Architect and were confirmed by the Technical Review Committee on October 20, 2009. They were found to be necessary, fair, and equitable.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, confirm Final Change Order, Change Order No. 1 on Project No. 00252700, New K-8 Prototype, Dr. Rolando Espinosa K-8 Center (SS "P1") for a credit of \$882,047.

JS:ayb

FINAL CHANGE ORDER

ATTACHMENT A

0122 Dr. Rolando Espinosa K-8 Center

SUMMARY OF CHANGE ORDER NO.: 1

Project No.: 00252700 New K-8 Prototype

ITEM	ACTION REQ	ORIG.	STAFF AUTH.	ARG APPVD.	TYPE	CAUSE	DOLLARS		DAYS		
							REQ.	AUTH. REC.	REQ.	AUTH. REC.	
1	C	P	08/17/2009	10/13/2009	OW	OR	(703,723.83)	(703,724.00)	0	0	
Credit for the unused contingency amount.											
2	C	P	08/17/2009	10/13/2009	OW	OR	(178,323.36)	(178,323.00)	0	0	
Credits for the unused contract allowance for site concrete (\$162,214.40) and rough carpentry (\$16,108.96).											
CHANGE ORDER TOTAL:								-882,047.00		0	

FINAL CHANGE ORDER

SUMMARY OF CHANGE ORDER NO.: 1

Facility: 0122 Dr. Rolando Espinosa K-8 Center
 Project No.: 00252700
 Description: NEW K-8 PROTOTYPE
 Architect: ZYSCOVICH, INC.
 EFCCO: BERMELO, AJAMIL & PARTNERS
 Contractor: JAMES B. PIRTLE CONSTRUCTION CO. PRIME: JAMES B. PIRTLE

CONTRACT STATUS

ORIGINAL CONTRACT PRICE.....	\$	32,338,687.00
PREVIOUS EXTRAS.....	\$	0.00
PREVIOUS CREDITS.....	\$	0.00
PREVIOUS APPROVED NET CHANGE.....	\$	0.00
PREVIOUS APPROVED CONTRACT PRICE.....	\$	32,338,687.00
THIS CHANGE.....	\$	-882,047.00
TOTAL NET CHANGE.....	\$	-882,047.00
ADJUSTED CONTRACT PRICE AFTER THIS CHANGE.....	\$	31,456,640.00
CONTRACT AWARD DATE.....		April 18, 2007
ORIGINAL CONTRACT COMPLETION DATE.....		September 03, 2008
PREVIOUS TIME EXTENSION.....		0
PREVIOUS ADJUSTED COMPLETION DATE.....		September 03, 2008
TIME EXTENSION THIS CHANGE.....		0
ADJUSTED COMPLETION DATE AFTER THIS CHANGE.....		September 03, 2008
PROJECTED COMPLETION DATE.....		N/A
SUBSTANTIAL COMPLETION DATE.....		September 03, 2008

CHANGE CAUSE SUMMARY:

(Totals Including This Change Order.

TYPE	AMOUNT	%	DAYS
ERRORS.....	\$ 0.00	0.00	0
OMISSIONS.....	\$ 0.00	0.00	0
OWNER REQUESTS...\$	-882,047.00	-2.73	0
UNFORESEEN.....\$	0.00	0.00	0
OTHER.....\$	0.00	0.00	0
SCOPE CHANGE.....\$	0.00	0.00	0
HURRICANE.....\$	0.00	0.00	0
Totals	\$ -882,047.00	-2.73	0

LEGEND:

ORIGIN:

- A-- A/E
- E-- Educational Fac. Plan.
- P-- Project Manager
- D-- DCPS Specialists/Depts.
- C-- Contractor
- S-- State DOE
- M-- Maintenance Dept.
- U-- User (Principal/Admin.)
- I-- UBCI
- AM--Asbestos Mgmt.
- DS--Design Services (Group)
- CM--Construction Manager

ACTION:

- A-- Approve
- C-- Confirm Staff/TRC Authorize
- C/A--Confirm/Approce Authorize

TYPE:

- ER--PA/E Error
- HC--Hurricane
- OM--P/A Omission
- OT--Other
- OW--Owner Request
- SC--Scope Change
- UN--Unforseen

CAUSE:

- AE --Architectural Error
- AO --Architectural Omission
- EEE--Electrical Engineering Error
- EEO--Electrical Engineering Omission
- MEE--Mechanical Engineering Error
- MEO--Mechanical Engineering Omission
- SEE--Structural Engineering Error
- SEO--Structural Engineering Omission
- CEE--Civil Engineering Error
- CEO--Civil Engineering Omission
- DBR--Design-Builder Request
- DBE--Design-Builder Error

- DBO--Design-Builder Omission
- DBD--Design-Builder Default
- CD-- Contractor Default
- CE-- Contractor Error
- CR-- Contractor Request
- FE-- Fastrack/Coord. Error
- FO-- Fastrack/Coord. Omission
- ID-- Inspection Delay
- MD-- Manufacturer's Delay
- OO-- Owner Omission
- OD-- Owner Delay
- OR-- Owner Request
- RA-- Reinstate Alternate
- SC-- Scope Change
- SR-- State Requirement/Local/City
- RD-- Rain Delay
- UC-- Unforseen Conditions
- UD-- Utility Co. Delay
- CL-- Clerical Error
- UP-- Unit Price
- UR-- Utility Requirement
- CMO--Construction Manager Omission
- CME--Construction Manager Error
- CC-- Criteria Change