

Office of School Facilities
Jaime G. Torrens, Chief Facilities Officer

SUBJECT: CHANGE ORDER CONFIRMATION OR APPROVAL

COMMITTEE: FACILITIES AND CONSTRUCTION

LINK TO STRATEGIC BLUEPRINT: EFFECTIVE AND SUSTAINABLE BUSINESS PRACTICES

This request for a change to the construction contract includes an item for the School Board's confirmation. Attachment A represents a summary of the change, the cause for the change, the decrease to the contract, and the action recommended to the Board. Attachment B-1 represents the effect this change will have on the individual project contract. This item is presented to the Board for confirmation as required by State Statute.

This item has been recommended by the Project Architect and was confirmed by the Technical Review Committee on November 18, 2016. It was found to be necessary, fair, and equitable.

RECOMMENDED: That The School Board of Miami-Dade County, Florida, confirm or approve:

B.-1 Final Change Order Number 2 on Project Number 01216100, General Obligation Bond funded addition of New Grade 6-12 Facility, Maritime & Science Technology Academy for a credit of \$33,468.

TCA:jb

R
e
v
i
s
e
d

**REVISED
F-40**