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Office of Superintendent of Schools  July 8, 2026 
Board Meeting of July 22, 2026 
 
Office of Facilities Design & Construction 
Raul F. Perez, Chief Facilities Design & Construction Officer 
 
SUBJECT: TERMINATION OF AGREEMENT (WITHOUT CAUSE) WITH 

SILVA ARCHITECTS, LLC, AS ARCHITECT/ENGINEER (A/E) 
OF RECORD FOR THE NEW EARLY CHILDHOOD CENTER 
PK THRU 1 GRADE PROJECT FOR AVENTURA 
WATERWAYS K-8 CENTER, PROJECT NUMBER 02685500 

 
COMMITTEE: FACILITIES AND CONSTRUCTION 
 
LINK TO STRATEGIC 
PLAN: EFFECTIVE AND SUSTAINABLE OPERATIONAL PRACTICES 
 
On May 15, 2024, the Board commissioned Silva Architects, LLC (SA), as A/E of Record 
for a new Early Childhood Center (ECC) PK thru 1 Grade at Aventura Waterways K-8 
Center (Reuse of the ECC Prototype at Spanish Lake Elementary School), Project No. 
02685500.  On May 21, 2026, SA was directed to stop all work on the ECC at Aventura 
Waterways K-8 Center.  In turn, SA was formally given a thirty (30) day Notice of 
Termination Without Cause pursuant to Section 15.1 of the A/E of Record Agreement.   
 
Project reconciliation and the conditions of the Termination Without Cause are as follows: 
 
1. SA completed the Phase III – Construction Documents, 100% approved for construction 

by the Building Code Consultants.  Payment for this task has been submitted for 
processing.  No further payments are due; 

 
2. The terms and conditions of termination without cause stated herein shall take 

precedence over, act as full satisfaction of, and supersede anything in the A/E 
Agreement that may be contrary thereto; and 

    
3. Upon termination of the Agreement by the Board, SA and the Board agree to release 

each other from any and all claims and liability that may arise out of or is otherwise 
related to the Agreement. 

 
Therefore, staff recommends that the Board terminate the Agreement with SA, without 
cause. 
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RECOMMENDED: That The School Board of Miami-Dade County, Florida, terminate 

(without cause) the Agreement with Silva Architects, LLC, as the 
A/E of Record for the new Early Childhood Center Pre-K thru 1 
Grade project for Aventura Waterways K-8 Center, Project 
Number 02685500, pursuant to the conditions stipulated in the 
body of the agenda item. 

 
AS:rg 
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