

Dr. Robert B. Ingram, Vice-Chair

**SUBJECT: DIRECT SUPERINTENDENT TO REVIEW THE
APPLICABILITY OF CRITICAL PATH SCHEDULING IN
ALL SCHOOL CONSTRUCTION PROJECTS**

COMMITTEE: EDUCATION AND SCHOOL OPERATIONS

In recent times, there has been increased emphasis on the timely delivery of school construction projects, as most recently exemplified by the School Board's action at its special December 2003 meeting to compress the timelines associated with the execution of such projects. Scheduling that includes critical path considerations is presently developed using Primavera (a project scheduling software) and then issued to contractors, who would further develop the schedules with details on resources and costs (resource and cost loaded), for projects with a construction cost of over \$500,000. This item would direct the Superintendent to review current procedures and the applicability of critical path scheduling for all construction projects irrespective of dollar value.

**ACTION PROPOSED BY
DR. ROBERT B. INGRAM:**

That The School Board of Miami-Dade County, Florida, direct the Superintendent to review current procedures and the applicability critical path scheduling for all school construction projects, irrespective of dollar value.