

Office of School Facilities
Jaime G. Torrens, Chief Facilities Officer

SUBJECT: APPROVAL OF:

1. **CHANGE ORDER NO. 2**
PROJECT NO. A01020
NEW MIDDLE SCHOOL PROTOTYPE
ZELDA GLAZER MIDDLE SCHOOL (S/S "UU1")
15015 SW 24 STREET, MIAMI, FLORIDA;

2. **CHANGE ORDER NO. 1**
PROJECT NO. A0725
NEW MIDDLE SCHOOL PROTOTYPE
HIALEAH GARDENS MIDDLE SCHOOL (S/S "MM1")
11690 NW 92 AVENUE, MIAMI, FLORIDA; AND

3. **CHANGE ORDER NO. 2**
PROJECT NO. A01026
NEW MIDDLE SCHOOL PROTOTYPE
ANDOVER MIDDLE SCHOOL (S/S "PP1")
121 NE 207 STREET, MIAMI, FLORIDA

COMMITTEE: FACILITIES AND CONSTRUCTION REFORM

LINK TO STRATEGIC PLAN: IMPROVE CONSTRUCTION SERVICES

Change Order analysis and recommendation for confirmation and consideration will be presented to the Board Members, the Recording Secretary to the Board and placed on file in the Citizen Information Center prior to the Committee Meeting of March 23, 2009.

JA/mh